July 2012

This photo, taken in June
2012, shows the two
24-inch high-density

polyethylene pipes that
were used for stream
diversion.

Please use
caution in our
work zone.

e Watch for new traffic

patterns.

Observe detour signs. No
thru traffic is permitted

over the bridge.

e Watch for construction
equipment and working

crews.

This photo, taken in June
2012, shows newly-placed
sod and a ditch lined with
large stones to prevent
erosion. The sandbags also
help to filter runoff.

MD 76 (Motters Station Road)
Motters Run Bridge Replacement

Project Construction Update

Construction on this project began on June 5, 2012, and a detour took effect on
June 11, 2012. Weather permitting, the road will reopen before school resumes
in August, and the project will be complete fall 2012.

The project is approximately 13 percent complete.

Current Progress:

1. We have completed the realignment of the southern tributary of the stream.
(Picture top left.)

2. We have demolished the existing bridge on MD 76 (Motters Station Road).

3. We have completed 50 percent of the excavation for the new bridge
support.

Upcoming work schedule:

1. We will complete the excavation for the new bridge support.

2. We will place new concrete for the bridge support on both sides of the
new bridge.

We will place the concrete beams for the new bridge.

We will begin excavation of the roadway in order to reconstruct the new
roadway by placing stone and asphalt.

On behalf of Maryland State Highway Administration, | would like to request
your cooperation and patience. Please keep in mind that the road is closed at
the bridge during construction.

Sherry Waselchalk

Construction Project Engineer

Maryland State Highway Administration
Project office phone: 301-447-3520



